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UNION CARBIDE CORPORATION p 0 BOX. 579 4625 ROYAL AVE NIAGARA FALLS N y 14302 

METALS DIVISION 

Mr Robert F Kelly 
Sen1or Rad1olog1st 
New York State Department of Labor 
State Off1ce Bu1ld1ng 
65 Court Street 
Buffalo, NY 14202 

May 2, 1984 

SubJect· Rad1oact1ve Mater1als L1cense 950-0139 - Status Report 

Dear Mr. Kelly: 

We have obtained burial allocation at Barnwell, sc for August 1984 1n the 
amount of 1900 ft3. 

Based on our volume estimate of 7000 ft3, 1t w1ll take us all of 1984 
and 1nto 1985 to complete the bur1al because compet1t1on for space tends to 
1ntensify at the end of the year 

However, your verbal request to delay the work pend1ng a New York State 
Department of Health survey, not scheduled by H M1chaels unt1l the end of 
May, w1ll ser1ously delay the proJect result1ng in loss of allocated bur1al 
space Future schedules depend on the rap1dity w1th wh1ch you rece1ve 
analyt1cal results, make your Judgements and 1ssue approval to proceed 

We cannot comm1t any manpower or fund1ng to a proJect wh1ch has not 
rece1ved the approval of your department That 1s the nature of any endeavor 
1nvolv1ng a state or federal l1cense where a clear cut approved end result 1s 
proJected wh1ch must rece1ve pr1or approval from the regulatory agency I 
would be remiss 1n my accountab1l1ty for our l1mited resources 1f I acted 
otherw1 se. 

Up to th1s po1nt we had your verbal approval as Health Department 
Representat1ve to proceed w1th the act1on plan transm1tted to you on Apr1l 4, 
1984 S1nce th1s 1s not the case, when your department completes 1ts 
1nvest1gat1on, wr1tten approval for the contemplated act1ons 1s necessary for 
the comm1tment of Un1on Carb1de resources I now doubt we can complete the 
work before July 31 and the schedule transm1tted to you in my Apr1l 4 reply to 
your March 29, 1984 reissue of your not1ce of 1nspect1on f1nd1ngs, based on a 
prev1ous New York State survey, 1s vo1ded 
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S1nce our meeting 1n the f1rst week of Apr1l we have performed the 
fo 11 ow1 ng · 

Apr1l 6 1 H1red agents at Barnwell, SC 
Apnl 13 2 Applled for sh1pp1ng perm1t 
April 11 3. Released $33,000 of eng1neer1ng funds and started deta1l 

work. 
Apnl 18 4. Began preparat1on of work descr1ptions and purchase orders 
April 25 5. Cleaned up the area for equ1pment access 
April 25 6 Rece1ved sh1pping perm1t. 
May 1 7 Rece1ved part1al bur1al space allocat1on. 

As you can see, 1n a per1od of three weeks we have act1vely pursued every 
phase of the proJect and acted 1n good fa1th by 1ssu1ng documented status 
reports to you covering each of those 1tems Nobody has ra1sed any quest1on 
unt1l the request for "holdup of cleanup " If you 1ssue wr1tten approval to 
proceed, as planned, we will not hold up anyth1ng pend1ng your survey except 
the actual excavation which we must be prepared to beg1n by June 15 

We w1ll awa1t your adv1ce and approval for th1s correct1ve act1on 

/mau 

cc: Messrs W C. Thurber 
L. G. Evans 

Very truly yours, 
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R J. Klotzbach 
D1rector of Technology 

R. A Crago/R E DeWeese - Elkem 
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